COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2021

ESTI MATE SUMVARY 20:27: 39
CONTI D: C23099 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 23099- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.5 DAYS TIME ALLOW 120 WORK DAYS
| -70: SH72 RAMP & | NTERSECTI ON PERCENT TI ME: 45. 42 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO SHEO72A- 046
1-70: SH72 RAMP & | NTERSECTI ON UPGRADE

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 07/ 25/ 2021 DATE TI ME STARTED 03/01/2021
7353 S. EAGLE STREET DATE LET 09/ 03/ 2020 DATE WORK BEGAN  03/01/2021
DATE AWARDED 09/18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/12/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/ 01/2021
CURRENT TOTAL THI'S ESTI MATE

CURRENT PRQJECT AMI: $ 3,491, 366.36 PARTI Cl PATI NG $ 1,259, 666.68 $ 468, 122. 19
AWARD PRQIECT AM: $ 3,170, 523. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 36.08% TOTAL EARNI NGS 1, 259, 666. 68 468,122.19
FUNDS AVAI LABLE: $ 2,231,699.68 STOCKPILED MATERI ALS 19, 225. 04 19,225. 04

GROSS EARNI NGS 1,278, 891. 72 487, 347. 23
TOTAL CLAI MS: $ 0.00 RETAI NAGE -32, 624. 00 -13,179. 67

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 1, 246, 267. 72 474, 167. 56

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTVENT 0. 00 0. 00

AMOUNT DUE 1, 246, 267. 72 474, 167. 56

OTHER ADJUSTMENTS 0. 00 0. 00

PAYMENT DUE ) 7:;; 77777 474,167.5%6

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20:27: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
135, 000. 00000 1. 000 135, 000. 00
0010 202-00010 Renoval of Tree 7.000 7.000
EACH 0. 000 0. 00
1, 000. 00000 7.000 7,000. 00
0015 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
2,000. 00000 2.000 4, 000. 00
0020 202-00019 Renoval of Inlet 3. 000 2.000
EACH 1. 000 1, 500. 00
1, 500. 00000 3. 000 4, 500. 00
0025 202-00035 Renoval of Pipe 208. 000 185. 000
LF 16. 000 560. 00
35. 00000 201. 000 7,035.00
0030 202-00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
200. 00000 4.000 800. 00
0035 202-00190 Renoval of Concrete Median Cover Material 59. 000 3. 500
Sy 0. 000 0. 00
11. 00000 3.500 38.50
0040 202-00200 Renoval of Sidewal k 229. 000 205. 000
5% 0. 000 0. 00
13. 00000 205. 000 2,665. 00
0045 202-00201 Renoval of Curb 109. 000 56. 000
LF 0. 000 0. 00
14. 00000 56. 000 784.00
0050 202-00203 Renoval of Curb and Cutter 1, 044. 000 141. 000
LF 0. 000 0. 00
10. 00000 141. 000 1,410.00
0055 202- 00206 Renoval of Concrete Curb Ranp 60. 000 21. 000
SY 0. 000 0. 00

30. 00000 21.000 630. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00210 Renoval of Concrete Pavenent 808. 000 26. 900
Sy 0. 000 0. 00
25. 00000 26. 900 672.50
0065 202-00220 Renoval of Asphalt Mat 3, 736. 000 0. 000
Sy 2,577.000 25,770. 00
10. 00000 2,577.000 25,770. 00
0070 202-00240 *Renoval of Asphalt Mt (Pl aning) 7, 793. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0075 202-00250 *Renoval of Pavement Marking 88. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 202-00700 *Renoval of Light Standard 3. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0085 202-00750 *Renoval of Luminaire 3. 000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0090 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0.500
LS 0. 000 0. 00
6, 600. 00000 0.500 3, 300. 00
0095 202-01000 *Renoval of Fence 335. 000 325. 000
LF 0. 000 0. 00
8. 00000 325. 000 2, 600. 00
0100 202-01130 *Renoval of Guardrail Type 3 1,217. 000 70. 000
LF 367. 000 1,284.50
3.50000 437. 000 1, 529. 50
0105 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
230. 00000 2.000 460. 00
0110 202-04002 Cl ean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 04005 Cl ean Val ve Box 2.000 0. 000
EACH 0. 000 0.00
620. 00000 0. 000 0. 00
0120 203-00060 Embanknent Material (Conplete In Place) 3, 500. 000 2,984. 000
cY 516. 000 12, 900. 00
25. 00000 3, 500. 000 87, 500. 00
0125 203-01597 Pot hol i ng 100. 000 47.500
HOUR 6. 500 2,275.00
350. 00000 54. 000 18, 900. 00
0130 206-00065 Structure Backfill (FlowFill) 25. 000 0. 000
cY 8. 000 1, 200. 00
150. 00000 8. 000 1, 200. 00
0135 206-00510 Filter Material (Class A) 94. 000 0. 000
cY 0. 000 0.00
75. 00000 0. 000 0. 00
0140 207-00205 Topsoi | 1, 842. 000 0. 000
cY 921. 000 7,368. 00
8. 00000 921. 000 7, 368. 00
0145 207-00210  Stockpile Topsoil 2,737.000 1, 816. 000
cY 921. 000 2,302.50
2.50000 2,737.000 6, 842. 50
0150 208- 00002 *Erosion Log Type 1 (12 Inch) 750. 000 208. 000
LF 386. 000 1, 544.00
4. 00000 594. 000 2,376. 00
0155 208-00021  *Silt Fence (Reinforced) 1, 400. 000 1,225. 000
LF 0. 000 0.00
3. 50000 1, 225. 000 4,287.50
0160 208-00035 *Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0165 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00

650. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQIECT SHEO72A- 046 ESTI MATE NO 0005 20:27:39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0170 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0175 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0180 208-00070 Vehi cl e Tracki ng Pad 3. 000 1.000
EACH 2.000 7,000. 00
3, 500. 00000 3. 000 10, 500. 00
0185 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 500. 000 0. 000
cY 24.800 1, 860. 00
75. 00000 24.800 1, 860. 00
0190 208-00103 Renoval and Disposal of Sedinent (Labor) 36. 500 0. 000
HOUR 36. 500 1,825.00
50. 00000 36. 500 1, 825. 00
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 11. 000 0. 000
HOUR 11. 000 1, 320. 00
120. 00000 11. 000 1,320.00
0200 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 9. 000 1, 350. 00
150. 00000 9. 000 1, 350. 00
0205 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 4.000 340. 00
85. 00000 4. 000 340. 00
0210 208-00207  Erosion Control Managenent 80. 000 20. 000
DAY 4.000 180. 00
45. 00000 24.000 1, 080. 00
0215 210-04010 Adj ust Manhol e 15. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0220 210-04050  Adjust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 212-00007

0230

212-00028

0235

212-00032

0240

213-00012

0245

214- 00005

0250

214-00222

0255

217-00000

0260

240- 00000

0265

304- 06000

0270

403- 00720

0275 403-33841

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Seedi ng (Native) (Hydraulic)

*Seedi ng (Wetl ands)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Landscape Mai ntenance (24 Month)

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Her bi ci de Treat nent

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.300
ACRE
1, 800. 00000
0. 240
ACRE
4,500. 00000
2.300
ACRE
3, 700. 00000
2.300
ACRE
3, 500. 00000
1. 000
LS
7, 500. 00000
7.000
EACH
990. 00000
803. 000
sy
50. 00000
16. 000
HOUR
90. 00000
3, 735. 000
TON
30. 00000
40. 000
TON
140. 00000
1, 738. 000
TON

78. 00000

QrY TH'S PERI OD
QTY TO DATE

12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
12.

000

. 000
2,999.
2,999.

000
000

. 000
. 000
. 000

. 000
494.
494,

000
000

Page 6

ESTI MATE RUN 08/ 23/ 2021

40, 150

89, 970

38, 532

.00

.00

.00

.00

.00

.00

00

.00

00

00

00

20:27: 39

AMOUNT

40, 150

1,080

89, 970

38, 532

.00

.00

.00

.00

.00

.00

00

00

00

.00

00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 1, 345. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (S| ow Setting) 1, 051. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0290 412-00600 *Concrete Pavenent (6 Inch) 304. 000 0. 000
5% 0. 000 0.00
67. 00000 0. 000 0. 00
0295 412-01050 *Concrete Pavement (10-1/2 Inch) 1, 593. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0300 503-00036 *Drilled Shaft (36 Inch) 95. 000 38. 000
LF 15. 000 8, 250. 00
550. 00000 53. 000 29, 150. 00
0305 503-00048 *Drilled Shaft (48 Inch) 36. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0310 506-00412  Soil Riprap (12 Inch) 98. 000 0. 000
cY 0. 000 0.00
85. 00000 0. 000 0. 00
0315 507-00100 Concrete Slope and Ditch Paving (Reinforced) 158. 000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0. 00
0320 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0.00
115. 00000 99. 000 11, 385.00
0325 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 203. 000
LF 0. 000 0. 00
200. 00000 203. 000 40, 600. 00
0330 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 23. 000 0. 000
LF 23.000 5, 750. 00

250. 00000 23. 000 5, 750. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0.00
4,100. 00000 1. 000 4,100. 00
0340 603-05024 24 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
4, 400. 00000 4.000 17, 600. 00
0345 603-10180 18 Inch Corrugated Steel Pipe 78. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0350 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0355 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0360 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 1. 000 9, 500. 00
9, 500. 00000 1. 000 9, 500. 00
0365 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 1, 102. 000 0. 000
LF 0. 000 0.00
26. 00000 0. 000 0. 00
0365 MATERI AL ALLOMNCE Guardrail Type 3 0. 000
LF 964. 462 17, 206. 00
17. 84000 964. 462 17, 206. 00
0370 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0.00
920. 00000 0. 000 0. 00
0375 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0.00
0375 MATERI AL ALLOWANCE End Anchor Non- Fl ar ed 0. 000
EACH 1. 000 2,019. 04

2,019. 04000 1. 000 2,019. 04



CONTI D

ROADWAY

CAT NO0200

0380 606-02005

0385 607-11525

0390 607-52905

0395 607-52910

0400 607-53148

0405 608-00006

0410 608-00010

0415 608-10000

0420 609-21010

0425 609-21020

0430 609-60011

C23099

23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

*Fence (Pl astic)

*End Post (Chain Link)

*Corner and Line Brace Post (Chain Link)

*Fence Chain Link (48 Inch)

*Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Si dewal k Drain

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

Curb Type 6 (Section M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 800. 00000
1, 070. 000
LF
5. 00000
2. 000
EACH
240. 00000
4. 000
EACH
310. 00000
313. 000
LF
19. 00000
225. 000
sy
53. 00000
58. 000
sy
130. 00000
6. 000
LF
310. 00000
320. 000
LF
21. 50000
864. 000
LF
21. 50000
89. 000
LF

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

942. 000
0. 000
942. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 08/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:27: 39

AMOUNT

4,710

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0435

0440

0445

0450

0455

0460

0465

0470

0475

0480

0485

610- 00030

612- 00260

613- 00206

613- 00306

613-01200

613- 01300

613-07001

613- 07003

613-07004

613- 07005

613- 10000

C23099

23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

ROADWAY

*Medi an Cover Materi al

(Concrete)

*Location Marker (Fiber Optic)(Done)

Condui t

*2 Inch Electrical ( Bor ed)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

Condui t

*3 Inch Electrical

(Plastic)

*Type One Pull Box

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 795. 000
SF
7.00000
3. 000
EACH
90. 00000
3, 475. 000
LF
33. 00000
512. 000
LF
36. 00000
185. 000
LF
15. 00000
210. 000
LF
16. 00000
4. 000
EACH
610. 00000
5. 000
EACH
1, 000. 00000
4. 000
EACH
1, 300. 00000
4. 000
EACH
1, 700. 00000
1. 000
LS

20, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

669. 000
1, 849. 000
2,518. 000

512. 000
0. 000
512. 000

185. 000
0. 000
185. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 400
0. 000
0. 400

Page 10

ESTI MATE RUN 08/ 23/ 2021

61,017

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

20:27: 39

AMOUNT

83, 094

18, 432

2,775

2,000

1, 300.

1, 700.

8, 000

.00

.00

00

00

00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0490 613-13006

0495

613- 32350

0500

613-40010

0505

613-50109

0510

613-80130

0515

614- 00025

0520

614- 00027

0525

614- 00028

0530

614-01582

0535

614- 41275

0540 614-70150

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Lumi naire (LED) (6,000 Lunens)

*Li ght Standard Steel (35 Foot)

*Li ght Standard Foundati on

*Met er Power Pedest al

*Servi ce Meter Cabinet

*Sign Panel (Cass I) (Install Only)

*Sign Panel (Class Il) (Install Only)

*Sign Panel (Cass IIl) (Install Only)

*Steel Sign Support (2-1/2 Inch Round)(Post and
Sl i pbase)

*Monot ube Overhead Sign Bridge (12.75 Inch D aneter)

*Pedestrian Signal Face (16) (Countdown)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
900. 00000
1. 000
EACH
2, 900. 00000
1. 000
EACH
1, 800. 00000
2.000
EACH
5, 800. 00000
1. 000
EACH
4, 900. 00000
120. 000
SF
16. 00000
339. 000
SF
18. 00000
408. 000
SF
25. 00000
277. 000
LF
28. 00000
1. 000
EACH
50, 000. 00000
6. 000
EACH

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 08/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:27: 39

AMOUNT

1, 800

4,900

00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0545 614-70200

0550

614-70225

0555

614- 70336

0560

614-70448

0565

614- 72836

0570

614- 72855

0575

614- 72863

0580

614- 72864

0585

614- 72887

0590

614-80000

0595 614-81130

C23099

23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

*Accessi bl e Pedestrian Signal

*Traffic Signal

Face (12-12)

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

*Conflict Monitor

Control | er Cabinet

*Traffic Signal

*Pedestrian Push Button Post Assenbly

*Fire Preenption Unit

*M crowave Vehicle Radar Detector

*Fl ashi ng Beacon

*Traffic Signal-Light Pole Steel

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

6. 000

EACH
1, 500. 00000
2.000

EACH
440. 00000
20. 000

EACH
640. 00000
2.000

EACH
1, 000. 00000
1. 000

EACH
1, 100. 00000
1. 000

EACH

(1-30 Foot Mast Arm)

EACH

15, 250. 00000

4.000

1, 300. 00000

2.000

3, 200. 00000

9. 000

8, 300. 00000

2.000

2, 500. 00000

1. 000

15, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:27: 39

AMOUNT

1, 920.

1, 000.

1, 100.

15, 250

6, 400

16, 600

.00

.00

00

00

00

00

.00

00

00

.00

.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0605 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
0610 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0620 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0625 614-86007 *Serial to IP Converter 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0630 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0635 614-86250 *Ranmp Metering Controller 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0640 614-86800  *Uninterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
6, 100. 00000 1. 000 6, 100. 00
0645 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 1, 000. 000 8, 500. 00
8. 50000 1, 000. 000 8, 500. 00
0650 614-87012 *Fiber Optic Termination Panel (12 Fiber) 2.000 0. 000
EACH 0. 000 0. 00

1, 100. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0655

0660

0665

0670

0675

0680

0685

0690

0695

0700

0705

614-87015

614-87320

614- 87350

614- 87496

614-87692

615- 00030

621- 00450

625- 00000

626- 00000

626- 01113

627-00008

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

ROADWAY

*Buf fer Tube Fan Qut Kit

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (96 Strands)

*Ethernet Switch Type |11

Enmbanknent

Protector Type 3

*Det our Pavement

Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
140. 00000
1. 000
EACH
6, 500. 00000
1. 000
LS
11, 300. 00000
1, 742. 000
LF
10. 00000
2.000
EACH
7, 600. 00000
1. 000
EACH
1, 500. 00000
1, 200. 000
sy
50. 00000
1. 000
LS
98, 000. 00000
1. 000
LS

300, 000. 00000

140. 000

DAY
60. 00000
60. 000

GAL

230. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 742. 000
1,742.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

180. 500
0. 000
180. 500

0. 240
0. 000
0. 240

0.478
0.096
0.574

85. 000
20. 000
105. 000

0. 000
0. 000
0. 000
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17,420

28, 800

1, 200

.00

.00

.00

00

.00

.00

.00

.00

00

00

.00

20:27: 39

AMOUNT

17,420

7,600

9, 025

23, 520

172, 200

6, 300

.00

.00

.00

00

00

.00

00

00

00

00

.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inlaid) 297. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0715 627-30205 *Ther mopl asti ¢ Pavenent Marking (Word- Synbol) 272.000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0720 627-30210 *Thernopl asti c Pavement Marking (Xwal k- St opl i ne) 980. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0725 630- 00000 *Fl aggi ng 240. 000 84. 000
HOUR 78.500 2,041.00
26. 00000 162. 500 4,225.00
0730 630- 00006 *Uniforned Traffic Control (Vehicle) 20. 000 0. 000
HOUR 12. 000 504. 00
42.00000 12. 000 504. 00
0735 630- 00007 *Traffic Control Inspection 86. 000 78. 000
DAY 8. 000 1, 280. 00
160. 00000 86. 000 13, 760. 00
0740 630-00012 *Traffic Control Management 120. 000 38. 000
DAY 20. 000 18, 000. 00
900. 00000 58. 000 52, 200. 00
0745 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 2.000
EACH 2.000 320. 00
160. 00000 4.000 640. 00
0750 630-80341  *Construction Traffic Sign (Panel Size A) 52. 000 26. 000
EACH 0. 000 0.00
50. 00000 26. 000 1, 300. 00
0755 630-80342  *Construction Traffic Sign (Panel Size B) 38. 500 19. 250
EACH 0. 000 0. 00
60. 00000 19. 250 1, 155. 00
0760 630-80343 *Construction Traffic Sign (Panel Size O 32. 000 0.183
EACH 0. 000 0.00

70. 00000 0.183 12.81



CONTI D

ROADWAY

CAT NO0200

0765 630-80355

0770

630- 80358

0775

630- 80363

0780

630-80372

0785

630- 80380

0790

630- 80393

0795

630- 80417

0800

630- 85010

0805

630- 85041

0810

630- 86810

0815 700-70010

C23099
23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary) (Furnish and Install)

*Traffic Cone

*Stackabl e Vertical Panels

*Sequent i al

I npact Attenuat or

(Tenpor ary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

Fl ashi ng Warni ng Light

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
5, 000. 00000
3. 000
EACH
1, 000. 00000
100. 000
EACH
31. 00000
1, 300. 000
LF
40. 00000
150. 000
EACH
10. 00000
50. 000
EACH
31. 00000
150. 000
EACH
150. 00000
5. 000
EACH
8, 900. 00000
75.000
DAY
500. 00000
1. 000
EACH

100, 000. 00000

163, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

1. 000
0.500
1.500

14. 500
26.500
41. 000

0. 000
487. 500
487. 500

33. 000
0. 000
33. 000

14. 500
4. 000
18.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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500.

821.

19, 500

124.

.00

00

.00

00

.00

.00

.00

.00

.00

20:27: 39

AMOUNT

7,500

1, 500.

1, 271.

19, 500

330.

573.

00

00

00

00

00

50

.00

.00

.00

.00

.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 700-70012 F/ A Asphalt Pavenent Incentive 6, 730. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70013 F/ A Concrete Pavenent |ncentive 13, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70018 F/ A Roadway Snoothness |ncentive 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70019 F/ A Asphalt Cenent Cost Adjustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70031 F/A Interim Surface Repair 1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70082 F/ A Furnish & Install Electrical Service 4, 040. 150 4, 040. 150
FA 0. 000 0. 00
1. 00000 4, 040. 150 4, 040. 15
0850 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70230 F/ A Conmuni cati on Lines 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70589 F/ A Environnental Health & Safety Management 8, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 614-00035  Sign Panel (Spec) 98. 250 84. 500
SF 13.750 363. 69
26. 45000 98. 250 2,598.71

CAT 0200 CURRENT AMI $ 3,282,024.36$ 442,347.23% 1,233,891.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0870 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 0.00

CAT NO1300 PERMANENT WATER QUALITY

0875 202-00035 Renoval of Pipe 83. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0880 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0885 203-00060 Enbankment Material (Conplete In Place) 1, 800. 000 0. 000
cY 1, 800. 000 45, 000. 00
25. 00000 1, 800. 000 45, 000. 00
0890 206-00510 Filter Material (Class A) 45. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0895 304-06007  Aggregate Base Course (C ass 6) 154. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0900 506-00412 Soil Riprap (12 Inch) 220. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
0905 601-03050 Concrete Class D (Wall) 33. 000 0. 000
cY 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0910 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23099-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0005 20: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 PERMANENT WATER QUALITY

0915 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 30. 000 0. 000
(Conplete In
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0920 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0925 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0930 604- 00506 Inlet Type D (Special) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0935 609-23000 CGutter (Special) 192. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00

CAT 1300 CURRENT AMI $  208,342.00$ 45,000.00 % 45, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,491,366.36%  487,347.23$%$ 1,278,891.71



